

PED For Date 13/04/2026 - Last Updated: 15/04/2026 11:34 AM

Note: The PED score is calculated using digital data and is not legally binding for payment. Final payment requires WMC physical verification approval.

Date	District	Tehsil	Contractor	Per Day Invoice (Rs.)	Print Date & Time
Apr 13, 2026	Attock	Pindi Gheb	QC-ANBL-KC-JV PRIVATE LIMITED (TANVEER AHMED)	1,915,064	Apr 15, 2026, 11:58:38 AM

Sr#	Activity	Serial	Key Factor	Name	Base Value	Result	Total Score	Obtained Score	Invoice Amount	Penalty	Last Updated
1	Waste Collection (Tonnage Based value)	1.1	Waste Disposal through Digital Weighing System.	Waste Collected	106	84.6	40	40	766,026	0	Apr 13, 2026, 5:00:39 PM
2	Waste Collection (Tonnage Based value)	1.2	Container Collection/Clearance as per KPIs.	Complaints (Not Resolved)	N/A	0	3	3.00	57,452	0	Apr 15, 2026, 11:36:18 AM
				Containers Service	54	62					Apr 15, 2026, 11:36:18 AM
				Observations (Not Compliance)	N/A	0					Apr 15, 2026, 11:36:18 AM
3	Waste Collection (Tonnage Based value)	1.3	Deployment of Fleet as per Plan and KPIs.	Fleet Deployed	65	65	3	3	57,452	0	Apr 14, 2026, 2:26:31 PM
4	Waste Collection (Tonnage Based value)	1.4	Door to Door Waste Collection as per SOPs and KPIs. Door to Door Collection will be measured on the basis of HR deployed, Machinery deployed, area covered by the machinery and verification by the client officer and public feedback. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan	Loader Rickshaw/Mini Tipper	38	38	12	12.00	229,808	0	Apr 15, 2026, 11:37:09 AM
				Observations/Complaints	N/A	0					Apr 15, 2026, 11:37:09 AM
				Sanitary Worker DTD	136	127					Apr 15, 2026, 11:37:09 AM
5	Waste Collection (Tonnage Based value)	1.5	Collection from Commercial Areas as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Staff Deployed In Commercial Area	22	20	3	3.00	57,452	0	Apr 15, 2026, 11:36:53 AM
				Vehicle Deployed In Commercial Area	2	2					Apr 15, 2026, 11:36:53 AM
6	Waste Collection (Tonnage Based value)	1.6	Deployment of Containers as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Containers	54	55	1	1.00	19,151	0	Apr 13, 2026, 5:10:47 AM

PED For Date 13/04/2026 - Last Updated: 15/04/2026 11:34 AM

7	Workers as per plan vs Actual Present)	2.1	Sanitation staff (90%). 10% leave allowance is part of the cost estimates.	Attendance	60	55	5	5.00	95,753	0	2026, 2:26:43 PM
8	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.2	Street Sweeping (Residential commercial) Clearance as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	0	5	5.00	95,753	0	Apr 13, 2026, 5:10:39 AM
				Observations	N/A	0					Apr 13, 2026, 5:10:39 AM
9	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.3	Street Sweeping (Commercial) Clearance as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	0	1	1	19,151	0	Apr 13, 2026, 5:10:43 AM
				Observations	N/A	0					Apr 13, 2026, 5:10:43 AM
10	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.4	Workers Presence at Beats in duty hours. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	0	2	2	38,301	0	Apr 13, 2026, 5:10:46 AM
				Observations	N/A	0					Apr 13, 2026, 5:10:46 AM
11	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.5	Workers allied equipment (uniforms, PPEs, Handcarts, Brooms, Bags etc.) availability as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	188	1	2	2.00	38,301	2,000	Apr 13, 2026, 5:02:23 PM
12	Mechanical Sweeping (Km Covered as per plan)	3.1	Deployment of Resources as per plan and KPIs and Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Deployment of Resources (Mechanical Sweeper /Vehicle)	1	1	2	2.00	38,301	0	Apr 15, 2026, 11:37:29 AM
				Work Done (KM)	20	22					Apr 15, 2026, 11:37:29 AM
13	Mechanical Washing (Km Covered as per plan)	4.1	Deployment of Resources as per plan and KPIs and Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Deployment of Resources (Mechanical Washer /Vehicle)	1	1	1	1.00	19,151	0	Apr 15, 2026, 11:37:29 AM
				Work Done (KM)	5	17					Apr 15, 2026, 11:37:29 AM
14	TCP/Waste Enclosures Management	5.1	Establishment of TCPs as per Timelines, plan and KPIs	TCP	12	12	-	0	0	0	Apr 13, 2026, 5:12:03 AM
15	TCP/Waste Enclosures Management	5.2	Infrastructure of TCPs as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	2	2	38,301	0	Apr 13, 2026, 11:07:59 AM

PED For Date 13/04/2026 - Last Updated: 15/04/2026 11:34 AM

16	TCP/Waste Enclosures Management	5.3	as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	3	3	57,452	0	Apr 13, 2026, 11:08:01 AM	
17	Bulk Waste Collection (C&D/AW) (Tonnage Based value)	6.1	Waste Disposal through Digital Weighing System.									
18	Bulk Waste Collection (C&D/AW) (Tonnage Based value)	6.2	Deployment of dedicated fleet as per Plan, SOPs and KPIs	Fleet	12	12	2	2	38,301	0	Apr 14, 2026, 2:26:42 PM	
19	Bulk Waste Collection (C&D/AW) (Tonnage Based value)	6.3	Collection of Bulk Waste as per Plan, SOPs and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations/Unapproved Trips	N/A	0	3	3	57,452	0	Apr 13, 2026, 5:10:48 AM	
20	Dumpsite Management	7.1	Availability of Machinery and HR as per plans, SOPs and KPIs.	No. of Staff Deployed	12	13	2	2	38,301	0	Apr 13, 2026, 5:02:44 PM	
				No. of Vehicle Deployed	4	5					Apr 13, 2026, 5:02:44 PM	
21	Dumpsite Management	7.2	Environment friendly disposal of waste as per plan, SOPs and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	3	3.00	57,452	0	Apr 13, 2026, 5:12:08 AM	
22	De-Silting	8.1	Deployment of Resources as per plan and KPIs	No. of Staff Deployed	3	4	2	2	38,301	0	Apr 13, 2026, 5:02:46 PM	
				No. of Vehicles Deployed	1	1					Apr 13, 2026, 5:02:46 PM	
23	De-Silting	8.2	Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	3	3.00	57,452	0	Apr 13, 2026, 5:12:08 AM	
Total							100	100	1,915,064	2,000		
Labour Contract Rate: Rs. 37000.00. Labour Rate on 2026-04-13: Rs. 40000. This is a increase of 8.11%. Labour rate % in Contract is 38.26% and dated 2026-04-13 it will be 41.362886%											59,422	
Fuel Contract Rate: Rs. 266.07. Fuel Rate on 2026-04-13: Rs. 520.35. This is a increase of 95.57%. Fuel rate % in Contract is 30.85% and on 2026-04-13 it becomes 60.333345%											564,625	
Final Invoice Amount												132.48%
												2,537,111