

PED For Date 18/04/2026 - Last Updated: 21/04/2026 01:06 PM

**Note: The PED score is calculated using digital data and is not legally binding for payment. Final payment requires WMC physical verification approval.**

Date	District	Tehsil	Contractor	Per Day Invoice (Rs.)	Print Date & Time
Apr 18, 2026	Attock	Hassanabdal	QC-ANBL-KC-JV PRIVATE LIMITED (TANVEER AHMED)	1,675,481	Apr 21, 2026, 1:53:08 PM

Sr#	Activity	Serial	Key Factor	Name	Base Value	Result	Total Score	Obtained Score	Invoice Amount	Penalty	Last Updated
1	Waste Collection (Tonnage Based value)	1.1	Waste Disposal through Digital Weighing System.	Waste Collected	92	70.31	40	40	670,192	0	Apr 18, 2026, 6:58:36 PM
2	Waste Collection (Tonnage Based value)	1.2	Container Collection/Clearance as per KPIs.	Complaints (Not Resolved)	N/A	0	3	3.00	50,264	1,000	Apr 21, 2026, 1:07:08 PM
				Containers Service	76	74					Apr 21, 2026, 1:07:08 PM
				Observations (Not Compliance)	N/A	1					Apr 21, 2026, 1:07:08 PM
3	Waste Collection (Tonnage Based value)	1.3	Deployment of Fleet as per Plan and KPIs.	Fleet Deployed	53	51	3	3	50,264	15,000	Apr 20, 2026, 1:57:12 PM
4	Waste Collection (Tonnage Based value)	1.4	Door to Door Waste Collection as per SOPs and KPIs. Door to Door Collection will be measured on the basis of HR deployed, Machinery deployed, area covered by the machinery and verification by the client officer and public feedback. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan	Loader Rickshaw/Mini Tipper	27	27 (3)	12	10.64	178,271	2,000	Apr 21, 2026, 1:07:46 PM
				Observations/Complaints	N/A	6					Apr 21, 2026, 1:07:46 PM
				Sanitary Worker DTD	144	135 (2.3)					Apr 21, 2026, 1:07:46 PM
				DTD TMO Rating	N/A	89 (5.34)					Apr 21, 2026, 1:07:46 PM
5	Waste Collection (Tonnage Based value)	1.5	Collection from Commercial Areas as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Staff Deployed In Commercial Area	10	13	3	3.00	50,264	0	Apr 21, 2026, 1:13:26 PM
				Vehicle Deployed In Commercial Area	3	3					Apr 21, 2026, 1:13:26 PM
6	Waste Collection (Tonnage Based value)	1.6	Deployment of Containers as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Containers	76	76	1	1.00	16,755	0	Apr 18, 2026, 10:41:36 AM

PED For Date 18/04/2026 – Last Updated: 21/04/2026 01:06 PM

7	Workers as per plan vs Actual Present)	2.1	Sanitation staff (90%). 10% leave allowance is part of the cost estimates.	Attendance	42	47	5	5.00	83,774	0	2026, 4:50:44 PM
8	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.2	Street Sweeping (Residential commercial) Clearance as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	1	5	5.00	83,774	2,000	Apr 20, 2026, 2:00:24 PM
				Observations	N/A	1					Apr 20, 2026, 2:00:24 PM
9	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.3	Street Sweeping (Commercial) Clearance as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	0	1	1	16,755	0	Apr 18, 2026, 10:41:33 AM
				Observations	N/A	0					Apr 18, 2026, 10:41:33 AM
10	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.4	Workers Presence at Beats in duty hours. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	0	2	2	33,510	0	Apr 18, 2026, 10:41:36 AM
				Observations	N/A	0					Apr 18, 2026, 10:41:36 AM
11	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.5	Workers allied equipment (uniforms, PPEs, Handcarts, Brooms, Bags etc.) availability as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	216	0	2	2.00	33,510	0	Apr 18, 2026, 10:41:36 AM
12	Mechanical Sweeping (Km Covered as per plan)	3.1	Deployment of Resources as per plan and KPIs and Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Deployment of Resources (Mechanical Sweeper /Vehicle)	1	1	2	2.00	33,510	0	Apr 21, 2026, 1:07:57 PM
				Work Done (KM)	20	21					Apr 21, 2026, 1:07:57 PM
13	Mechanical Washing (Km Covered as per plan)	4.1	Deployment of Resources as per plan and KPIs and Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Deployment of Resources (Mechanical Washer /Vehicle)	1	1	1	1.00	16,755	0	Apr 21, 2026, 1:07:58 PM
				Work Done (KM)	5	14					Apr 21, 2026, 1:07:58 PM
14	TCP/Waste Enclosures Management	5.1	Establishment of TCPs as per Timelines, plan and KPIs	TCP	8	8	-	0	0	0	Apr 18, 2026, 10:41:53 AM
15	TCP/Waste Enclosures Management	5.2	Infrastructure of TCPs as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	2	2	33,510	0	Apr 18, 2026, 12:02:13 PM

PED For Date 18/04/2026 - Last Updated: 21/04/2026 01:06 PM

16	TCP/Waste Enclosures Management	5.3	as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	3	3	50,264	0	Apr 18, 2026, 12:02:15 PM
17	<b>Bulk Waste Collection (C&amp;D/AW) (Tonnage Based value)</b>	<b>6.1</b>	<b>Waste Disposal through Digital Weighing System.</b>								
18	Bulk Waste Collection (C&D/AW) (Tonnage Based value)	6.2	Deployment of dedicated fleet as per Plan, SOPs and KPIs	Fleet	11	12	2	2	33,510	0	Apr 18, 2026, 6:59:43 PM
19	Bulk Waste Collection (C&D/AW) (Tonnage Based value)	6.3	Collection of Bulk Waste as per Plan, SOPs and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations/Unapproved Trips	N/A	0	3	3	50,264	2,000	Apr 20, 2026, 1:57:12 PM
20	Dumpsite Management	7.1	Availability of Machinery and HR as per plans, SOPs and KPIs.	No. of Staff Deployed	12	15	2	2	33,510	0	Apr 18, 2026, 6:59:46 PM
				No. of Vehicle Deployed	4	4					Apr 18, 2026, 6:59:46 PM
21	Dumpsite Management	7.2	Environment friendly disposal of waste as per plan, SOPs and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Environment TMO Rating	N/A	99 (2)	3	2	33,510	0	Apr 18, 2026, 2:17:25 PM
22	De-Silting	8.1	Deployment of Resources as per plan and KPIs	No. of Staff Deployed	10	14	2	2	33,510	0	Apr 19, 2026, 4:50:53 PM
				No. of Vehicles Deployed	2	2					Apr 19, 2026, 4:50:53 PM
23	De-Silting	8.2	Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	3	3.00	50,264	0	Apr 18, 2026, 10:41:58 AM
<b>Total</b>							<b>100</b>	<b>97.64</b>	<b>1,635,940</b>	<b>22,000</b>	
<b>Labour Contract Rate: Rs. 37000.00. Labour Rate on 2026-04-18: Rs. 40000. This is a increase of 8.11%. Labour rate % in Contract is 38.26% and dated 2026-04-18 it will be 41.362886%</b>										<b>50,761</b>	
<b>Fuel Contract Rate: Rs. 266.07. Fuel Rate on 2026-04-18: Rs. 520.35. This is a increase of 95.57%. Fuel rate % in Contract is 30.85% and on 2026-04-18 it becomes 60.333345%</b>										<b>482,330</b>	
<b>Final Invoice Amount</b>							<b>128.14%</b>			<b>2,147,031</b>	