

PED For Date 29/04/2026 - Last Updated: 30/04/2026 04:41 PM

Note: The PED score is calculated using digital data and is not legally binding for payment. Final payment requires WMC physical verification approval.

Date	District	Tehsil	Contractor	Per Day Invoice (Rs.)	Print Date & Time
Apr 29, 2026	Attock	Attock	QC-ANBL-KC-JV PRIVATE LIMITED (TANVEER AHMED)	3,092,307	Apr 30, 2026, 5:08:24 PM

Sr#	Activity	Serial	Key Factor	Name	Base Value	Result	Total Score	Obtained Score	Invoice Amount	Penalty	Last Updated
1	Waste Collection (Tonnage Based value)	1.1	Waste Disposal through Digital Weighing System.	Waste Collected	197	151.35	40	40	1,236,923	0	Apr 29, 2026, 5:45:25 PM
2	Waste Collection (Tonnage Based value)	1.2	Container Collection/Clearance as per KPIs.	Complaints (Not Resolved)	N/A	0	3	3.00	92,769	0	Apr 30, 2026, 4:47:53 PM
				Containers Service	254	245					Apr 30, 2026, 4:47:53 PM
				Observations (Not Compliance)	N/A	0					Apr 30, 2026, 4:47:53 PM
3	Waste Collection (Tonnage Based value)	1.3	Deployment of Fleet as per Plan and KPIs.	Fleet Deployed	89	89	3	3	92,769	0	Apr 30, 2026, 10:06:56 AM
4	Waste Collection (Tonnage Based value)	1.4	Door to Door Waste Collection as per SOPs and KPIs. Door to Door Collection will be measured on the basis of HR deployed, Machinery deployed, area covered by the machinery and verification by the client officer and public feedback. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan	Loader Rickshaw/Mini Tipper	52	50 (2.88)	12	11.81	365,201	2,000	Apr 30, 2026, 4:48:47 PM
				Observations/Complaints	N/A	9					Apr 30, 2026, 4:48:47 PM
				Sanitary Worker DTD	345	337 (2.93)					Apr 30, 2026, 4:48:47 PM
				DTD TMO Rating	N/A	93 (6)					Apr 30, 2026, 4:48:47 PM
5	Waste Collection (Tonnage Based value)	1.5	Collection from Commercial Areas as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Staff Deployed In Commercial Area	60	40	3	2.00	61,846	0	Apr 30, 2026, 4:48:31 PM
				Vehicle Deployed In Commercial Area	4	4					Apr 30, 2026, 4:48:31 PM
6	Waste Collection (Tonnage Based value)	1.6	Deployment of Containers as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Containers	254	254	1	1.00	30,923	0	Apr 29, 2026, 5:46:36 PM

PED For Date 29/04/2026 - Last Updated: 30/04/2026 04:41 PM

7	Workers as per plan vs Actual Present)	2.1	Sanitation Staff (90%). 10% leave allowance is part of the cost estimates.	Attendance	127	191	5	5.00	154,615	0	2026, 10:07:06 AM
8	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.2	Street Sweeping (Residential commercial) Clearance as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	0	5	5.00	154,615	0	Apr 29, 2026, 5:46:28 PM
				Observations	N/A	0					Apr 29, 2026, 5:46:28 PM
9	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.3	Street Sweeping (Commercial) Clearance as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	0	1	1	30,923	0	Apr 29, 2026, 5:46:32 PM
				Observations	N/A	0					Apr 29, 2026, 5:46:32 PM
10	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.4	Workers Presence at Beats in duty hours. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	0	2	2	61,846	0	Apr 29, 2026, 5:46:36 PM
				Observations	N/A	0					Apr 29, 2026, 5:46:36 PM
11	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.5	Workers allied equipment (uniforms, PPEs, Handcarts, Brooms, Bags etc.) availability as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	435	0	2	2.00	61,846	0	Apr 29, 2026, 5:46:36 PM
12	Mechanical Sweeping (Km Covered as per plan)	3.1	Deployment of Resources as per plan and KPIs and Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Deployment of Resources (Mechanical Sweeper /Vehicle)	2	2	2	2.00	61,846	0	Apr 30, 2026, 4:49:02 PM
				Work Done (KM)	40	42					Apr 30, 2026, 4:49:02 PM
13	Mechanical Washing (Km Covered as per plan)	4.1	Deployment of Resources as per plan and KPIs and Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Deployment of Resources (Mechanical Washer /Vehicle)	2	2	1	1.00	30,923	0	Apr 30, 2026, 4:49:03 PM
				Work Done (KM)	10	26					Apr 30, 2026, 4:49:03 PM
14	TCP/Waste Enclosures Management	5.1	Establishment of TCPs as per Timelines, plan and KPIs	TCP	11	11	-	0	0	0	Apr 29, 2026, 5:46:55 PM
15	TCP/Waste Enclosures Management	5.2	Infrastructure of TCPs as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	2	2	61,846	0	Apr 29, 2026, 5:49:51 PM

PED For Date 29/04/2026 - Last Updated: 30/04/2026 04:41 PM

16	TCP/Waste Enclosures Management	5.3	as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	3	3	92,769	0	Apr 29, 2026, 5:49:53 PM
17	Bulk Waste Collection (C&D/AW) (Tonnage Based value)	6.1	Waste Disposal through Digital Weighing System.								
18	Bulk Waste Collection (C&D/AW) (Tonnage Based value)	6.2	Deployment of dedicated fleet as per Plan, SOPs and KPIs	Fleet	17	15	2	0	0	0	Apr 30, 2026, 10:07:05 AM
19	Bulk Waste Collection (C&D/AW) (Tonnage Based value)	6.3	Collection of Bulk Waste as per Plan, SOPs and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations/Unapproved Trips	N/A	0	3	3	92,769	0	Apr 29, 2026, 5:46:37 PM
20	Dumpsite Management	7.1	Availability of Machinery and HR as per plans, SOPs and KPIs.	No. of Staff Deployed	12	14	2	2	61,846	0	Apr 29, 2026, 5:46:40 PM
				No. of Vehicle Deployed	4	6					Apr 29, 2026, 5:46:40 PM
21	Dumpsite Management	7.2	Environment friendly disposal of waste as per plan, SOPs and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Environment TMO Rating	N/A	100 ⁽³⁾	3	3	92,769	0	Apr 30, 2026, 10:07:31 AM
22	De-Silting	8.1	Deployment of Resources as per plan and KPIs	No. of Staff Deployed	13	15	2	2	61,846	0	Apr 29, 2026, 5:46:41 PM
				No. of Vehicles Deployed	2	2					Apr 29, 2026, 5:46:41 PM
23	De-Silting	8.2	Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	3	3.00	92,769	0	Apr 29, 2026, 5:46:59 PM
Total							100	96.81	2,993,659	2,000	
Labour Contract Rate: Rs. 37000.00. Labour Rate on 2026-04-29: Rs. 40000. This is a increase of 8.11%. Labour rate % in Contract is 38.26% and dated 2026-04-29 it will be 41.362886%										92,890	
Fuel Contract Rate: Rs. 266.07. Fuel Rate on 2026-04-29: Rs. 380.19. This is a increase of 42.89%. Fuel rate % in Contract is 30.85% and on 2026-04-29 it becomes 44.081565%										396,108	
Final Invoice Amount							112.56%		3,480,657		