

PED For Date 27/04/2026 - Last Updated: 28/04/2026 11:04 AM

Note: The PED score is calculated using digital data and is not legally binding for payment. Final payment requires WMC physical verification approval.

Date	District	Tehsil	Contractor	Per Day Invoice (Rs.)	Print Date & Time
Apr 27, 2026	Chakwal	Choa Saidan Shah	QC-ANBL-KC-JV PRIVATE LIMITED (TANVEER AHMED)	1,300,198	Apr 28, 2026, 12:37:37 PM

Sr#	Activity	Serial	Key Factor	Name	Base Value	Result	Total Score	Obtained Score	Invoice Amount	Penalty	Last Updated
1	Waste Collection (Tonnage Based value)	1.1	Waste Disposal through Digital Weighing System.	Waste Collected	54	49.6	40	40	520,079	0	Apr 27, 2026, 9:00:00 PM
2	Waste Collection (Tonnage Based value)	1.2	Container Collection/Clearance as per KPIs.	Complaints (Not Resolved)	N/A	0	3	3.00	39,006	0	Apr 28, 2026, 11:04:23 AM
				Containers Service	26	36					Apr 28, 2026, 11:04:23 AM
				Observations (Not Compliance)	N/A	0					Apr 28, 2026, 11:04:23 AM
3	Waste Collection (Tonnage Based value)	1.3	Deployment of Fleet as per Plan and KPIs.	Fleet Deployed	46	45	3	3	39,006	0	Apr 27, 2026, 9:01:09 PM
4	Waste Collection (Tonnage Based value)	1.4	Door to Door Waste Collection as per SOPs and KPIs. Door to Door Collection will be measured on the basis of HR deployed, Machinery deployed, area covered by the machinery and verification by the client officer and public feedback. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan	Loader Rickshaw/Mini Tipper	24	25 (3)	12	12.00	156,024	0	Apr 28, 2026, 11:05:22 AM
				Observations/Complaints	N/A	0					Apr 28, 2026, 11:05:22 AM
				Sanitary Worker DTD	80	121 (3)					Apr 28, 2026, 11:05:22 AM
				DTD TMO Rating	N/A	90 (6)					Apr 28, 2026, 11:05:22 AM
5	Waste Collection (Tonnage Based value)	1.5	Collection from Commercial Areas as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Staff Deployed In Commercial Area	4	8	3	3.00	39,006	0	Apr 28, 2026, 11:05:01 AM
				Vehicle Deployed In Commercial Area	1	1					Apr 28, 2026, 11:05:01 AM
6	Waste Collection (Tonnage Based value)	1.6	Deployment of Containers as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Containers	30	46	1	1.00	13,002	0	Apr 27, 2026, 9:01:21 PM

PED For Date 27/04/2026 – Last Updated: 28/04/2026 11:04 AM

7	Workers as per plan vs Actual Present)	2.1	Sanitation staff (90%). 10% leave allowance is part of the cost estimates.	Attendance	43	90	5	5.00	65,010	0	2026, 9:01:22 PM
8	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.2	Street Sweeping (Residential commercial) Clearance as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	0	5	5.00	65,010	0	Apr 27, 2026, 9:01:09 PM
				Observations	N/A	0					Apr 27, 2026, 9:01:09 PM
9	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.3	Street Sweeping (Commercial) Clearance as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	0	1	1	13,002	0	Apr 27, 2026, 9:01:15 PM
				Observations	N/A	0					Apr 27, 2026, 9:01:15 PM
10	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.4	Workers Presence at Beats in duty hours. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	0	2	2	26,004	0	Apr 27, 2026, 9:01:21 PM
				Observations	N/A	0					Apr 27, 2026, 9:01:21 PM
11	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.5	Workers allied equipment (uniforms, PPEs, Handcarts, Brooms, Bags etc.) availability as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	145	1	2	2.00	26,004	2,000	Apr 27, 2026, 9:01:21 PM
12	Mechanical Sweeping (Km Covered as per plan)	3.1	Deployment of Resources as per plan and KPIs and Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Deployment of Resources (Mechanical Sweeper /Vehicle)	1	1	2	2.00	26,004	0	Apr 28, 2026, 11:05:41 AM
				Work Done (KM)	20	21					Apr 28, 2026, 11:05:41 AM
13	Mechanical Washing (Km Covered as per plan)	4.1	Deployment of Resources as per plan and KPIs and Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Deployment of Resources (Mechanical Washer /Vehicle)	1	1	1	1.00	13,002	0	Apr 28, 2026, 11:05:42 AM
				Work Done (KM)	5	12					Apr 28, 2026, 11:05:42 AM
14	TCP/Waste Enclosures Management	5.1	Establishment of TCPs as per Timelines, plan and KPIs	TCP	8	8	-	0	0	0	Apr 27, 2026, 9:01:40 PM
15	TCP/Waste Enclosures Management	5.2	Infrastructure of TCPs as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	2	2	26,004	0	Apr 28, 2026, 10:09:15 AM

PED For Date 27/04/2026 – Last Updated: 28/04/2026 11:04 AM

16	TCP/Waste Enclosures Management	5.3	as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	3	3	39,006	0	Apr 26, 2026, 10:09:17 AM
17	Bulk Waste Collection (C&D/AW) (Tonnage Based value)	6.1	Waste Disposal through Digital Weighing System.								
18	Bulk Waste Collection (C&D/AW) (Tonnage Based value)	6.2	Deployment of dedicated fleet as per Plan, SOPs and KPIs	Fleet	6	8	2	2	26,004	0	Apr 27, 2026, 9:01:21 PM
19	Bulk Waste Collection (C&D/AW) (Tonnage Based value)	6.3	Collection of Bulk Waste as per Plan, SOPs and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations/Unapproved Trips	N/A	0	3	3	39,006	0	Apr 27, 2026, 9:01:22 PM
20	Dumpsite Management	7.1	Availability of Machinery and HR as per plans, SOPs and KPIs.	No. of Staff Deployed	12	12	2	2	26,004	0	Apr 27, 2026, 9:01:25 PM
				No. of Vehicle Deployed	4	4					Apr 27, 2026, 9:01:25 PM
21	Dumpsite Management	7.2	Environment friendly disposal of waste as per plan, SOPs and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Environment TMO Rating	N/A	90 (2)	3	2	26,004	0	Apr 27, 2026, 9:01:45 PM
22	De-Silting	8.1	Deployment of Resources as per plan and KPIs	No. of Staff Deployed	6	12	2	2	26,004	0	Apr 27, 2026, 9:01:26 PM
				No. of Vehicles Deployed	2	3					Apr 27, 2026, 9:01:26 PM
23	De-Silting	8.2	Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	3	3.00	39,006	0	Apr 27, 2026, 9:01:45 PM
Total							100	99	1,287,197	2,000	
Labour Contract Rate: Rs. 37000.00. Labour Rate on 2026-04-27: Rs. 40000. This is a increase of 8.11%. Labour rate % in Contract is 38.26% and dated 2026-04-27 it will be 41.362886%										39,940	
Fuel Contract Rate: Rs. 266.07. Fuel Rate on 2026-04-27: Rs. 520.35. This is a increase of 95.57%. Fuel rate % in Contract is 30.85% and on 2026-04-27 it becomes 60.333345%										379,509	
Final Invoice Amount							131.11%		1,704,646		