

PED For Date 21/04/2026 - Last Updated: **23/04/2026 06:17 AM**

**Note: The PED score is calculated using digital data and is not legally binding for payment. Final payment requires WMC physical verification approval.**

Date	District	Tehsil	Contractor	Per Day Invoice (Rs.)	Print Date & Time
Apr 21, 2026	Jhelum	Dina	QC-ANBL-KC-JV PRIVATE LIMITED (TANVEER AHMED)	1,874,199	Apr 23, 2026, 10:04:44 AM

Sr#	Activity	Serial	Key Factor	Name	Base Value	Result	Total Score	Obtained Score	Invoice Amount	Penalty	Last Updated
1	Waste Collection (Tonnage Based value)	1.1	Waste Disposal through Digital Weighing System.	Waste Collected	94	77.98	40	40	749,680	0	Apr 21, 2026, 8:48:32 PM
2	Waste Collection (Tonnage Based value)	1.2	Container Collection/Clearance as per KPIs.	Complaints (Not Resolved)	N/A	0	3	3.00	56,226	0	Apr 23, 2026, 6:18:22 AM
				Containers Service	81	93					Apr 23, 2026, 6:18:22 AM
				Observations (Not Compliance)	N/A	0					Apr 23, 2026, 6:18:22 AM
3	Waste Collection (Tonnage Based value)	1.3	Deployment of Fleet as per Plan and KPIs.	Fleet Deployed	57	55	3	3	56,226	2,000	Apr 23, 2026, 6:17:56 AM
4	Waste Collection (Tonnage Based value)	1.4	Door to Door Waste Collection as per SOPs and KPIs. Door to Door Collection will be measured on the basis of HR deployed, Machinery deployed, area covered by the machinery and verification by the client officer and public feedback. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan	Loader Rickshaw/Mini Tipper	33	31 (2.82)	12	11.82	221,530	0	Apr 23, 2026, 6:19:21 AM
				Observations/Complaints	N/A	6					Apr 23, 2026, 6:19:21 AM
				Sanitary Worker DTD	155	164 (3)					Apr 23, 2026, 6:19:21 AM
				DTD TMO Rating	N/A	91 (6)					Apr 23, 2026, 6:19:21 AM
5	Waste Collection (Tonnage Based value)	1.5	Collection from Commercial Areas as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Staff Deployed In Commercial Area	11	27	3	3.00	56,226	0	Apr 23, 2026, 6:19:20 AM
				Vehicle Deployed In Commercial Area	1	1					Apr 23, 2026, 6:19:20 AM
6	Waste Collection (Tonnage Based value)	1.6	Deployment of Containers as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Containers	81	83	1	1.00	18,742	0	Apr 22, 2026, 2:44:45 PM

PED For Date 21/04/2026 – Last Updated: 23/04/2026 06:17 AM

7	Workers as per plan vs Actual Present)	2.1	Sanitation staff (90%). 10% leave allowance is part of the cost estimates.	Attendance	41	54	5	5.00	93,710	0	2020, 6:19:29 AM
8	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.2	Street Sweeping (Residential commercial) Clearance as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	0	5	5.00	93,710	0	Apr 22, 2026, 10:06:06 AM
				Observations	N/A	0					Apr 22, 2026, 10:06:06 AM
9	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.3	Street Sweeping (Commercial) Clearance as per KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	0	1	1	18,742	0	Apr 22, 2026, 10:06:06 AM
				Observations	N/A	0					Apr 22, 2026, 10:06:06 AM
10	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.4	Workers Presence at Beats in duty hours. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Complaints	N/A	0	2	2	37,484	0	Apr 22, 2026, 10:06:06 AM
				Observations	N/A	0					Apr 22, 2026, 10:06:06 AM
11	Manual Sweeping (Number of Workers as per plan vs Actual Present)	2.5	Workers allied equipment (uniforms, PPEs, Handcarts, Brooms, Bags etc.) availability as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	140	0	2	2.00	37,484	0	Apr 22, 2026, 10:06:07 AM
12	Mechanical Sweeping (Km Covered as per plan)	3.1	Deployment of Resources as per plan and KPIs and Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Deployment of Resources (Mechanical Sweeper /Vehicle)	1	1	2	2.00	37,484	0	Apr 23, 2026, 6:19:54 AM
				Work Done (KM)	20	30					Apr 23, 2026, 6:19:54 AM
13	Mechanical Washing (Km Covered as per plan)	4.1	Deployment of Resources as per plan and KPIs and Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Deployment of Resources (Mechanical Washer /Vehicle)	1	1	1	1.00	18,742	0	Apr 23, 2026, 6:20:35 AM
				Work Done (KM)	5	20					Apr 23, 2026, 6:20:35 AM
14	TCP/Waste Enclosures Management	5.1	Establishment of TCPs as per Timelines, plan and KPIs	TCP	10	10	-	0	0	0	Apr 22, 2026, 10:06:07 AM
15	TCP/Waste Enclosures Management	5.2	Infrastructure of TCPs as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	2	2	37,484	0	Apr 21, 2026, 8:49:58 PM

PED For Date 21/04/2026 - Last Updated: **23/04/2026 06:17 AM**

16	TCP/Waste Enclosures Management	5.3	as per plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	3	3	56,226	0	Apr 21, 2026, 8:50:00 PM
17	<b>Bulk Waste Collection (C&amp;D/AW) (Tonnage Based value)</b>	<b>6.1</b>	<b>Waste Disposal through Digital Weighing System.</b>								
18	Bulk Waste Collection (C&D/AW) (Tonnage Based value)	6.2	Deployment of dedicated fleet as per Plan, SOPs and KPIs	Fleet	10	11	2	2	37,484	0	Apr 21, 2026, 8:49:40 PM
19	Bulk Waste Collection (C&D/AW) (Tonnage Based value)	6.3	Collection of Bulk Waste as per Plan, SOPs and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations/Unapproved Trips	N/A	0	3	3	56,226	0	Apr 21, 2026, 9:53:41 AM
20	Dumpsite Management	7.1	Availability of Machinery and HR as per plans, SOPs and KPIs.	No. of Staff Deployed	12	12	2	2	37,484	0	Apr 22, 2026, 10:07:47 AM
				No. of Vehicle Deployed	4	6					Apr 22, 2026, 10:07:47 AM
21	Dumpsite Management	7.2	Environment friendly disposal of waste as per plan, SOPs and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Environment TMO Rating	N/A	100 (3)	3	3	56,226	0	Apr 22, 2026, 10:08:51 AM
22	De-Silting	8.1	Deployment of Resources as per plan and KPIs	No. of Staff Deployed	28	37	2	2	37,484	0	Apr 22, 2026, 10:07:49 AM
				No. of Vehicles Deployed	1	1					Apr 22, 2026, 10:07:49 AM
23	De-Silting	8.2	Work done/completion as per Plan and KPIs. Contractor will submit digital pictorial evidence of the activity on daily basis as per plan.	Observations	N/A	0	3	3.00	56,226	0	Apr 21, 2026, 9:54:02 AM
<b>Total</b>							<b>100</b>	<b>99.82</b>	<b>1,870,826</b>	<b>2,000</b>	
<b>Labour Contract Rate: Rs. 37000.00. Labour Rate on 2026-04-21: Rs. 40000. This is a increase of 8.11%. Labour rate % in Contract is 38.26% and dated 2026-04-21 it will be 41.362886%</b>										<b>58,050</b>	
<b>Fuel Contract Rate: Rs. 266.07. Fuel Rate on 2026-04-21: Rs. 520.35. This is a increase of 95.57%. Fuel rate % in Contract is 30.85% and on 2026-04-21 it becomes 60.333345%</b>										<b>551,582</b>	
<b>Final Invoice Amount</b>							<b>132.24%</b>		<b>2,478,458</b>		